
Field Note Record
Contract No. Station Mile/Line: Staked by Date
C-9385 Project Limits MP 79.38 to MP 81.68 N/A

Calculated by Date Work Started Date Work Completed  Date

Dean A. Long 11/16/2021 8/8/2019

Inspector Date Reviewed by Date
N/A Clint Bucknell 11/16/2021

Checked by Date Materials Mgr. Date Materials

E. Knudson 11/16/2021 n/a No

Bid Item 087
TRAINING

Group # 1
Hour
Estimate # 32
$/Unit: $2 - Round to nearest Whole Number

This FNR Corrects errors in payment that occurred on Estimate 25

OK TO PAY = - 4857 Hours

See attached Training Spreadsheet for calculations.

Adjustment

Contractor Name Paid
Correct 

pay Difference
Max J kuney 5672.5 823 -4849.5

Acme 138.25 131.25 -7
Total -4856.5

Round to -4857

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
Used 
Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
Completed

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0087 TRAINING 01 10/13/21 HR -4857 1037 EK 11/16/21 DAL 11/17/21 32



DOT Form IP 422-635ER EF
       Revised 4/2009

0087 TRAINING 01 10/13/21 HR 4857 1062 DAL 11/17/21 EK 11/17/21 32

0087 TRAINING 01 10/10/21 HR -4857 1063 DAL 11/17/21 EK 11/17/21 32

Attachments

Training.xlsx
Microsoft Excel 
Worksheet
16.9 KB

Trainee Invoices WE 
10.24.20, Acme WE 
11.09.19 & 10.12.19 
Corrected (124-161).pdf
Adobe Acrobat Document
166 KB

Trainee Invoices WE 
10.31.20 (124-162).pdf
Adobe Acrobat Document
92.4 KB

Trainee Invoices WE 
11.21.20 & 11.28.20 
(124-166).pdf
Adobe Acrobat Document
126 KB

Trainee Invoices WE 
12.05.20 thru 01.02.21 
(124-168).pdf
Adobe Acrobat Document
247 KB

































9385 Training Item 087

W.E. Date

Payroll 

Number Hours

Estimate 

Total

Project 

Total

Invoice  

Printed 

Total

6/15/2019 9 80.0 80.0 80.0 80.0

6/22/2019 10 80.0 160.0 160.0 160.0

6/29/2019 11 86.0 246.0 246.0 246.0

7/6/2019 12 56.0 302.0 302.0 302.0

7/13/2019 13 40.0 342.0 342.0 342.0

7/20/2019 14 111.0 453.0 453.0 453.0

7/27/2019 15 78.5 531.5 531.5 531.5

Est 6 8/3/2019 16 48.0 579.5 579.5 579.5

579.5

10/5/2019 25 32.0 32.0 611.5 737.5

10/12/2019 26 37.0 69.0 648.5 774.5

10/19/2019 27 36.0 105.0 684.5 810.5

10/26/2019 28 40.0 145.0 724.5 850.5

Est 9 11/2/2019 29 40.0 185.0 764.5 890.5

185.0

9/7/2019 21 32.0 32.0 796.5 611.5

11/16/2019 31 98.0 130.0 894.5 1038.0

Est 10 11/23/2019 32 170.0 300.0 1064.5 1208.0

300.0

5/9/2020 42 21.0 21 1085.5 1881

5/16/2020 43 20.0 41.0 1105.5 1901

5/23/2020 44 60.0 101.0 1165.5 1961

Est 17 5/30/2020 45 69.5 170.5 1235.0 2030.5

170.5

6/13/2020 47 123.0 123.0 1358.0 2363.5

6/20/2020 48 125.0 248.0 1483.0 2363.5

6/27/2020 49 128.5 376.5 1611.5 2492

Est 18 7/4/2020 50 187.0 563.5 1798.5 2679

563.5

Acme

7/11/2020 51 200 200 1998.5 2879 10/12/2019

7/18/2020 52 161 361 2159.5 3040 10/19/2019

7/25/2020 53 201 562 2360.5 3241 10/26/2019

Acme 175.25 11/2/2019

Est 20 737.25 11/9/2019

737.25



8/8/2020 55 123.5 123.5 2484.0 KLB

9/5/2020 59 165 288.5 2649.0 7/31/2020

Est 22 9/12/2020 60 121 409.5 2770.0

409.5

Acme

10/24/2020 66 240.5 240.5 5791.5 10/12/2019

10/31/2020 67 226.5 467 6018 11/9/2019

11/21/2020 70 102 569 6491.5

11/28/2020 71 16 585 6507.5

12/5/2020 72 89.5 674.5 6597

12/12/2020 73 59.5 734 6656.5

12/19/2020 74 39.5 773.5 6696

12/26/2020 75 32.5 806 6728.5

1/2/2021 76 17 823 6745.5

Est 25 5672.5

823

Acme

10/24/2020 66 240.5 240.5 5791.5 10/12/2019

10/31/2020 67 226.5 467 6018 11/9/2019

11/21/2020 70 102 569 6491.5

11/28/2020 71 16 585 6507.5

12/5/2020 72 89.5 674.5 6597

12/12/2020 73 59.5 734 6656.5

12/19/2020 74 39.5 773.5 6696

12/26/2020 75 32.5 806 6728.5

1/2/2021 76 17 823 6745.5

823

The total of 5672.5 is a total for the running total and not the total of hours on each date (823 hours). Therefore an 

overpayment of 4849.5 was made. Also Acme (labeled KLB on FNR Est. 25) shows 45 hours when it was a correction 

of -45 hours and the running total should have come from the entries for Acme above.  This created an overpayment 

of 7 hours.

From est. 

25 above

Errors (Highlighted in Yellow above) to be corrected in Estimate 32

Adjustment

Contractor Name

Max J kuney

Acme



16.5 16.5

34.25 50.75

50 100.75

20 120.75

54.5 175.25



345.5 345.5

755

1 17.5

45 121.25

1 176.25

-45 131.25

Paid Correct pay Difference

5672.5 823 -4849.5

138.25 131.25 -7

Total -4856.5

Round to -4857

The total of 5672.5 is a total for the running total and not the total of hours on each date (823 hours). Therefore an 

overpayment of 4849.5 was made. Also Acme (labeled KLB on FNR Est. 25) shows 45 hours when it was a correction 

of -45 hours and the running total should have come from the entries for Acme above.  This created an overpayment 

of 7 hours.

Errors (Highlighted in Yellow above) to be corrected in Estimate 32

Adjustment


